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Pre-Remedial Sampling AOC includes a
commitment to providing
communications support

* Responding to public inquiries
* Providing regular updates to the CAG
e Responding to other requests for support from EPA



Schedule Overview

Project Data Validation
Initiation & Reporting
Jan —Mar 2018 Jun 2018 — April 2019

Final Report
Bathymetry Sampling* Draft — May 9, 2019

*Acoustic fish tracking will continue through April 2019



Overview of
Pre-Remedial Design
Sampling



The sampling program starts with creating a
current map of the bottom of the river
(bathymetry)

2002 Portland Harbor Riverbottom Mapping

Provides up-to-date
maps of the bottom
of the river.

Provides
information needed
to plan other
sampling activities,
such as sediment
core samples.
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Samples will be collected from
different parts of the river across the
Portland Harbor area
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Example of sampling locations

Legend
=  Proposed Stratifipd Random Sediment Sample Location (n = 428) + Proposed Surface Water Sample Location (n=21)
& Proposed Sediment Grab Location for SMA Delineation” (n = 178) ¥  Proposed Sediment Trap Sample Location (n = 4)

4  Proposed Subsurface Core Location for SMA Delineation” (n=60) WEEEE Surface Water Transsct
= Proposed Bank Shallow Core Sampie for SMA Defineation (n =30) [0 Alt F Mod SMA Footprint
®  Proposed Upriver Sediment Grab Sample Location (n = 60)

Proposed Fish Tissue Sample Lozation (n = 135)




Current Updates



Project initiation focused on development
and approval of quality assurance and
field sampling plans

Health and Safety Plan @ Surface Sediment
@ Bathymetry v ) Acoustic fish tracking

@ Data Quality v') Sediment coring
Management Plan

(¥) Quality Assurance
Project Plan

v') Fish tissue sampling

v') Porewater sampling

v') Surface Water/ @

Approved by EPA
Sediment Trap PP /

@ Conditionally
approved by EPA

¥)| In process



Bathymetry work is mostly complete

Originally planned for
completion in March.

Bathymetry of main
channel is complete, but
low water levels inhibited
near shore work.

Working with EPA to
confirm approach to near

shore work, likely using
LIDAR.

LIDAR example from USGS site
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Planned upcoming sampling
activities
April —June Sediment grab sampling
Sediment trap deployment
Sediment grab sampling
Acoustic fish tracking

June - July Surface water sampling

Throughout project Field support lab
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Next planned update to CAG

Wednesday, July 11, 2018
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